
Location Description Workplan Fieldwork SSP 
Report Workplan Fieldwork RFI 

Report Workplan Action 
Complete LTM MNA LUC NFA

SWMUs
SWMU 6 Acid Wastewater Lagoon ● ● ● ●
SWMU 8 CaSO4 Treatment/Disposal Area ● ● ● ●
SWMU 13 Area Outside OBG ● ● ● ● ● ○
SWMU 35 CaSO4 Treatment/Disposal Area ● ● ● ● ● ○
SWMU 36 CaSO4 Drying Bed ● ● ● ●
SWMU 37 CaSO4 Treatment/Disposal Area ● ● ● ● ● ○
SWMU 38 CaSO4 Treatment/Disposal Area ● ● ● ● ● ○
SWMU 40 Landfill Nitro Area ● ● ○
SWMU 45 Landfill #3 ● ● ○
SWMU 46 Propellant Burial ● ● ● ●
SWMU 54 Propellant Burning Ash Disposal Area ● ● ●
SWMU 57 Pond by Building 4931/4932 ● ● ● ● ● ○
SWMU 68 Chromic Acid Treatment Plant Tanks ● ● ● ●
SWMU 69 Pond by Chromic Acid Treatment Plant Tanks ● ● ● ●
SWMU 71 Flash Burn Parts Area ● ● ○
SWMU 75 Waste Oil Underground Storage Tanks (Inert Gas Plant) ● ● ● ●
SWMU 76 Waste Oil Underground Storage Tanks ● ● ● ●
AOCs
AOC F Former Drum Storage Area ● ● ● ●
AOC Q CaSO4 Treatment/Disposal Area ● ● ● ● ● ○
SSAs
SSA 18 Sulfuric Acid Recovery Plant - Waste Acid Treatment ○
SSA 30 Asbestos Disposal Trench No. 1 ○
SSA 60 Rubble Pile East of Administration Building ○
SSA 72 Oleam Plant Acidic Wastewater Sump ○
SSA 77 Garbage Incinerator ○
SSA 79 Asbestos Disposal Trench No. 2 ○

Notes:
SWMU = Solid Waste Management Unit RFI/CMS = RCRA Facility Investigation/Corrective Measures Study ○ = Underway
AOC = Area of Concern IM = Interim Measures ● = Action Complete
SSA = Site Screening Area LTM = Long-Term Monitoring
SSP = Site Screening Process MNA = Monitored Natural Attenuation
NFA = No Further Action LUC = Land Use Controls
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Radford Army Ammunition Plant 
 

 
FACT SHEET 

SWMU 13 
 (June 2009) 

 
Introduction 
This fact sheet describes the proposed RCRA Facility Investigation (RFI) investigation in the Solid Waste 
Management Unit (SWMU) 13 RFI study area located outside the current operational area of the open 
burning ground (OBG) at Radford Army Ammunition Plant (RFAAP).   

Background 
The SWMU 13 RFI study area is located in the western section of the Horseshoe Area (HSA) between the 
perimeter berm of the OBG and the north bank of the New River.  The SWMU 13 RFI study area is the area 
adjacent to the OBG not addressed under the RCRA Subpart X Permit.  Groundwater in the area of OBG is 
currently being evaluated under the facility’s Subpart X permit issued by the Virginia Department of 
Environmental Quality (VDEQ) in October 2005. Groundwater monitoring and any required corrective 
action for groundwater will be addressed under the facility’s Subpart X permit; therefore, groundwater will 
not be further investigated or addressed under this RFI.  Soil sampling and any required corrective action 
within the OBG also will be addressed under the facility’s Subpart X permit; therefore, the soil located 
within the OBG will not be investigated as part of this RFI.   

The RFAAP RCRA Corrective Action Permit identified SWMU 13 as an area of concern that had the 
potential to pose a threat or potential threat to human health and the environment.  SWMU 13 was a part of 
the Site Screening Process (SSP) investigation completed in 2007 which resulted in a recommendation of a 
focused RFI for the site.   

Future Activities 
RFI field efforts were completed at the site in November 2008.  The investigation focuses on soil conditions 
in this area and evaluates soil within the SWMU 13 RFI study area as a potential source for future impacts to 
the New River.  A soil sampling grid was established within the SWMU 13 RFI study area to further assess 
the spatial distribution of lead in soil.  Data was collected on a central aligned rectangular grid to provide 
coverage across the entire study area providing for approximately 77 sample point locations across the site, 
with two to three rows of samples between the OBG berm and the New River.  Additional chemical data for 
semi-volatile organic compounds (SVOCs), explosives including nitroglycerin, and Target Analyte List 
metals were collected from 10 specific grid sample locations.  These data will be used to confirm SSP sample 
results and provide additional data for use in the risk assessments and background evaluations (for metals).   

The draft SWMU 13 RFI/CMS Report will be submitted to United States Environmental Protection Agency 
and VDEQ in 2009.   

For more information, please contact Mr. Jim McKenna, RFAAP Restoration Manager, by phone 540-731-
5782 or by Email: Jim_McKenna@ATK.com 





Radford Army Ammunition Plant 
 

 
FACT SHEET 

SWMUs 35, 37, 38, and AOC Q  
(June 2009) 

 
Introduction 
This fact sheet outlines the RCRA Facility Investigation (RFI) activities conducted at Solid Waste 
Management Units (SWMUs) 35, 37, and 38 – Calcium Sulfate Drying Beds and Area of Concern (AOC) Q 
– Calcium Sulfate Treatment and Disposal Area at Radford Army Ammunition Plant (RFAAP).  RFI 
activities were completed in accordance with the United States Environmental Protection Agency (USEPA) 
RCRA Corrective Action Permit to the U.S. Department of the Army (Army) and Alliant Ammunition and 
Powder Company (Alliant) issued on October 31, 2000.   

Background 
SWMU 35 is an approximately 160 ft by 80 ft calcium sulfate drying bed located in the northeast section of 
the MMA at RFAAP between SWMU 8 (east) and SWMU 10 (west).  The drying bed is an enclosed 
depressed area (approximately 5 ft from surrounding areas).  A USEPA RCRA Facility Assessment (RFA) 
conducted at RFAAP identified the SWMU 35 calcium sulfate drying bed as having the potential to release 
contaminants into the environment.  

SWMU 37, SWMU 38, and AOC are calcium sulfate drying beds located along the New River in the 
northwestern section of the MMA.  SWMU 37 is densely vegetated area comprising approximately 0.62 
acres.  It is located immediately southwest of, and adjacent to, the SWMU 9 Calcium Sulfate Settling 
Lagoons.  SWMU 38 is a smaller densely vegetated area comprising approximately 0.23 acres.  AOC Q is a 
densely wooded depression comprising approximately 0.076 acres.  Each unit is surrounded by an earthen 
berm and has an approximate depth of 4 to 8 feet.   

Within the RCRA Corrective Action permit (Part II, Section D.4), there is a provision allowing for SWMUs 
or AOCs which are determined to represent negligible or minimal impact to be investigated in accordance 
with the EPA approved Site Screening Process (SSP).  In 2007, a site screening process was performed at 
SWMU 37, SWMU 38, and AOC Q to assess whether releases of hazardous substances, pollutants, 
contaminants, hazardous wastes, or hazardous constituents have occurred to the environment at the sites.  
Based on the results of the site screening process, a focused RFI was recommended for the sites   

RCRA Facility Investigation (RFI)/Corrective Measures Study (CMS) 
RFI field efforts were conducted in 2007.  At SWMU 35, 6 borings were completed inside and 4 borings 
were completed outside the drying bed to assess the nature and extent of contamination within the source area 
and the extent and volume of sludge inside the drying bed and two monitoring wells were installed at the site.  
Four monitoring wells (2 existing and 3 newly installed) were sampled as part of the RFI.  At SWMU 37, 4 
additional borings were completed inside and 3 additional borings were completed outside the drying bed to 
assess the nature and extent of contamination within the source area and the extent and volume of sludge inside 
the drying bed and two monitoring wells were installed at the site.  During the SSP investigation, 3 soil borings 
had been completed inside the drying bed and 1 boring had been completed outside the drying bed.  Three newly 
installed monitoring wells were sampled as part of the RFI.  At SWMU 38/AOC Q, 5 additional borings were 
completed inside and 3 additional borings were completed outside the drying beds to assess the nature and 
extent of contamination within the source area and the extent and volume of sludge inside the drying bed and two 
monitoring wells were installed at the site.  During the SSP investigation, 4 soil borings had been completed inside 
the drying beds and 2 borings had been completed outside the drying beds.  Three newly installed monitoring 
wells were sampled as part of the RFI.   

The RFI/CMS report is currently in progress and it scheduled to be submitted to the USEPA and Virginia 
Department of Environmental Quality in 2009. 

For more information, please contact Mr. Jim McKenna, RFAAP Restoration Manager, by phone 540-639-
8641 or by Email: Jim_McKenna@ATK.com 





Radford Army Ammunition Plant 
 

 
FACT SHEET 

SWMUs 40 and 71 
 (June 2009) 

 
Introduction 
This fact sheet describes the recommended action for contaminated soil at Solid Waste Management Unit 
(SWMU) 40 – Nitro Landfill and SWMU 71 – Flash Burn Area at Radford Army Ammunition Plant 
(RFAAP).  This alternative was recommended in accordance with the Resource Conservation and Recovery 
Act of 1976 (RCRA), the Hazardous and Solid Waste Amendments of 1984 (HSWA), the RFAAP RCRA 
permit requirements (USEPA, 2000) (EPA ID No. VA1210020730), and the Final RCRA Corrective Action 
Plan (USEPA, 1994), as applicable. 
 
Background 
SWMU 40 is an approximate 2 acre landfill area and SWMU 71 comprises an approximate 2,250 square foot 
(ft2) area conterminous with the southwestern corner of the landfill.  SWMU 40 was used in the 1970s and 
early 1980s for the burial of paper, office trash, concrete, and rubber tires.  The unit was not permitted as a 
solid waste landfill by the Commonwealth of Virginia.  Operations ceased and the unit was closed with a 
clay cap and grass cover.  Metal process pipes potentially contaminated with propellant were flash-burned 
from approximately 1962 to 1982 at SWMU 71.  Oil-soaked straw was used as a fuel source.  The pipes were 
reused or sold for recycling after flash burning (Dames & Moore 1992). 
 
The RFAAP RCRA Corrective Action Permit identified SWMUs 40 and 71 as areas of concern that had the 
potential to pose a threat or potential threat to human health and the environment.   
 
RCRA Facility Investigation (RFI)/Corrective Measures Study (CMS) 
RFI field efforts were conducted at the sites from 2002 through 2007.  Based on the results of the RFI 
investigation and risk assessments, the primary site-related chemical of concern (COC) identified in soil at 
SWMU 40 was aluminum.  COCs were not identified in soil for SWMU 71.  Chloroform was identified as a 
COC in site groundwater at levels above its United States Environmental Protection Agency (USEPA) tap-
water risk-based screening level (T-RBC) but below the MCL for trihalomethanes.  Chloroform was not 
detected in soil at the sites.   
 
The RFI fate and transport assessment and risk assessments identified a requirement to evaluate corrective 
measures for SWMU 40 but did not indicate a requirement to evaluate corrective measures at SWMU 71 
based on the current and future scenarios evaluated.  Corrective measures objectives (CMOs) identified for 
SWMU 40 included: 1) maintain containment of the landfill material at the site and implement necessary 
controls to prevent future uncontrolled human exposure to this landfill material, and 2) implement any 
necessary measures to stabilize and repair the landfill cover at the northern edge of the landfill area to 
prevent any further mass transport of soil material in this area.   
 
Corrective Measure Alternative Recommendation 
Two corrective measures alternatives for SWMU 40 in addition to a baseline no further action alternative 
were developed for the site including:  

• Alternative No. 1: No Further Action; 

• Alternative No. 2: Institutional Controls, Engineering Controls, and Long-Term Monitoring and 
Maintenance:  

• Alternative No. 3: Excavation of Soil/Landfill Material and Offsite Disposal for Clean Closure and 
Unrestricted Land Use. 



The three alternatives were evaluated with respect to criteria specified in Attachment D of the RFAAP 
RCRA Permit (EPA 2000) and criteria for evaluating corrective measures alternatives in Section IV Part E of 
the RCRA Corrective Plan guidance document (EPA 1994a).   

Alternative Two was selected as the final recommended alternative for SWMU 40 because it will: 1) 
effectively achieve each of the CMOs by providing for continued containment of landfill material at the site, 
preventing future uncontrolled human health exposure to the waste material, repairing the small areas of the 
cap that have eroded, and achieve the required CMOs at one eighth the total cost of Alternative 3 expressed 
as total dollars and at one eighteenth the total cost of Alternative 3 when costs are expressed as net present 
value.  Implementation of Alternative Three would exceed the established CMOs but would require 
transferring waste material from landfill to another at significant cost without reduction of volume or 
toxicity.  

Implementation of Alternative Two, including implementation of ICs, is expected to be completed in less 
than six months, with cap repairs requiring less than 30 days to complete after site mobilization.  This time 
frame is considered an estimate and the actual time to complete the corrective measures will be subject to 
site-specific conditions.   
 
Implementation of Alternative Two will include the following: 

• Repairs to the landfill cap; 

• Implementation of ICs. 

• LTM for 30 years including: inspection and maintenance of the landfill cap, semi-annual sampling of 
three groundwater monitoring wells for five years followed by annual sampling for 25 years, and 
preparation of annual LTM reports. 

The data, findings, assessments, and recommendations are contained in the SWMUs 40 and 71 RFI/CMS 
Report (Draft), April 2008, and is currently being reviewed by the USEPA and VDEQ.   
 
For more information, please contact Mr. Jim McKenna, RFAAP Restoration Manager, by phone 540-639-
8641 or by Email: Jim_McKenna@ATK.com 





Radford Army Ammunition Plant 
 

 
FACT SHEET 

SWMU 45  
 (June 2009) 

 
Introduction 
The United States Environmental Protection Agency (USEPA) issued a RCRA Corrective Action Permit to 
the U.S. Department of the Army (Army) and Alliant Ammunition and Powder Company (Alliant) on 
October 31, 2000.  Within the RCRA Corrective Action permit (Part II, Section D.4), there is a provision 
allowing for Solid Waste Management Units (SWMUs) or Areas of Concern (AOCs) which are determined 
to represent negligible or minimal impact to be investigated in accordance with the EPA approved Site 
Screening Process (SSP).  This SSP was completed to assess whether there had been releases of hazardous 
substances, pollutants, contaminants, hazardous wastes, or hazardous constituents to the environment from 
SWMU 45, and determine whether the site should proceed further through the RCRA facility investigation 
(RFI) process, be the subject of an interim removal action or be considered for no further action.  For the 
SSP, the following five distinct tasks were undertaken: 

• Performance of a Desktop Audit and site visit to determine the scope of the SSP site-specific 
Work Plan(s);  

• Development of an SSP site-specific Work Plan outlining a Sampling and Analysis Plan as 
well as a risk screening plan (human health and ecological, as appropriate) for EPA approval;  

• Performance of SSP field work in accordance with the approved SSP Work Plan;  
• Evaluation of SSP data and completion of pre-remedial risk screening; and  
• Determination of the need for further investigation of the SSA, an interim removal action at 

the SSA or preparation of a No Further Action Decision Document, per the RCRA Corrective 
Action permit, based on results of the SSP and risk screening.   

This fact sheet describes the recommended action for contaminated soil at Solid Waste Management Unit 
(SWMU) 45 – an inactive, sanitary landfill located in the north-central section of the Main Manufacturing 
Area (MMA) at Radford Army Ammunition Plant (RFAAP).   

Background 
SWMU 45 comprises an approximate 3.4-acre study area located in the northwest section of the MMA at 
RFAAP on the alluvial terrace south of the New River and east of calcium sulfate drying bed/disposal areas 
(SWMU 38 and AOC Q).   

The RFAAP RCRA Corrective Action Permit identified SWMU 45 as an area of concern that had the 
potential to pose a threat or potential threat to human health and the environment.  A Verification 
Investigation (VI) was conducted by Dames & Moore in 1992.  The objective of the VI was to evaluate 
whether toxic or hazardous contaminants were present and had the potential of migrating beyond the 
boundaries of the identified SWMU.  The VI included a geophysical survey of an approximate 5-acre study 
area, and installation and sampling of three groundwater monitoring wells.  The reconnaissance-level 
geophysics survey was conducted using the EM-31 in conductivity mode and a proton magnetometer.  The 
survey covered an area of 250 by 600 ft and shows the summary interpretation of the geophysical data 
including three potential burial areas and a potential metallic object anomaly. 

SSP Investigation 
The site screening process field efforts were conducted at the site in 2008.  Sixteen direct push borings and 
seven test pits were used to characterize soil conditions at SWMU 45.  Groundwater samples were collected 
from existing wells 45MW1, 45MW2, 45MW3, and newly installed monitoring well 45MW4 in May 2008.  
An additional groundwater sample was collected from 45MW2 in August 2008.  The investigation identified 
a 0.2 acre area containing sanitary landfill material (milk cartons, bottles, etc.).  In addition, the investigation 
also identified three areas where metallic and other debris were located within the surficial soil (0-2 feet 



below ground surface) totaling approximately 0.1 acres.  The SSP evaluation resulted in a recommendation 
of no further action for the site.  

These data, findings, assessments, and recommendations are contained in the SWMU 45 SSP Report, 
January 2009, and is currently being reviewed by the USEPA and Virginia Department of Environmental 
Quality (VDEQ).   

For more information, please contact Mr. Jim McKenna, RFAAP Restoration Manager, by phone 540-731-
5782 or by Email: Jim_McKenna@ATK.com 





Radford Army Ammunition Plant 
 

 
FACT SHEET 

SWMU 54  
Propellant Burning Ash Disposal Area 

(June 2009) 
 
Introduction 
This fact sheet describes the approved recommended action for contaminated soil and groundwater at Solid 
Waste Management Unit (SWMU) 54 – Propellant Burning Ash Disposal Area at Radford Army 
Ammunition Plant (RFAAP).  This alternative was recommended in accordance with the Resource 
Conservation and Recovery Act of 1976 (RCRA), the Hazardous and Solid Waste Amendments of 1984 
(HSWA), the RFAAP RCRA permit requirements (USEPA, 2000) (EPA ID No. VA1210020730), and the 
Final RCRA Corrective Action Plan (USEPA, 1994), as applicable. 
 
Background 
SWMU 54 is a former disposal area situated on approximately 5 acres within the easternmost section of the 
Horseshoe Area.  In the late 1970s, ash from propellant burning operations at SWMU 13 was reportedly 
disposed of at the site.  Propellant ash is a residue resulting from the burning of waste explosives, 
propellants, and laboratory wastes.  The SWMU consists of two non-contiguous areas (Area A and Area B).  
Area A is an approximate 0.58-acre (approximately 100 by 320 feet (ft)), triangular shaped disposal area in 
the southeastern portion of the site.  Area B is an approximate 1.09-acre area (approximately 240 by 240 ft) 
in the northwestern portion of the site.   
 
The RFAAP RCRA Corrective Action Permit identified SWMU 54 as an area of concern that had the 
potential to pose a threat or potential threat to human health and the environment.  In 1999 an interim 
measure was conducted at Area A and Area B of SWMU 54 which consisted of the excavation of “hot spot” 
areas of lead and explosives in soil.  Approximately 1,827 tons of soil were excavated and disposed offsite at 
the Pinewood South Carolina Landfill.  Based on the results of the interim actions, additional investigation of 
both Area A and Area B was recommended to confirm the effectiveness of the interim action, as well as, 
evaluate and assess current conditions at the sites and provide recommendations regarding potential 
corrective measure requirements at the sites. 
 
RCRA Facility Investigation (RFI)/Corrective Measures Study (CMS) 
These additional RFI field efforts were conducted from 2002 through 2007.  The primary site-related 
chemicals of concern identified in soil at the site are those associated with propellant ash including lead, 
explosives (2,4,6-trinitrotoluene (2,4,6-TNT), dinitrotoluenes (DNTs), cyclotrimethylenetrinitramine (RDX), 
and nitroglycerin), and dioxins.  The concentration of explosives in soil was less than 1% and therefore 
considered non-reactive.  Explosives (2,4,6-TNT, DNTs, and RDX) and perchlorate were detected in site 
groundwater at levels of concern, with the release occurring from Area A.  The detected concentrations of 
explosives and perchlorate during the last round of groundwater sampling in September 2007 were low levels 
below the tap water risk-based concentration with the exception of the sample from one of the ten site 
monitoring wells.  Groundwater impacts were not detected at disposal unit wells at Area B at levels of 
concern.  Due to the nature and extent of the chemicals of potential concern (COPCs) at the sites and the 
presence of contaminants in groundwater, the corrective measures assessed for the sites focused on the soil 
migration to groundwater pathway which was determined to be protective of groundwater and surface water 
of the adjacent New River, as well as, human and ecological receptors. 
 
The RFI/CMS resulted in the recommendation of excavation of Soil at Area A and Area B, Offsite Disposal, 
and Monitored Natural Attenuation (MNA) of Groundwater.  The recommended corrective measure will 
effectively achieve the corrective measures objectives (CMOs) and remedial goals (RGs) while also 
providing for future unrestricted use of the site.  Removal of the soil source areas will prevent future leaching 



of COPCs to groundwater and allow for continued attenuation of COPCs in groundwater to levels at or 
below RGs; thereby restoring groundwater.  The soil component of the corrective measure is expected to be 
completed in less than one year.  MNA is expected to require five years or less of performance groundwater 
monitoring to demonstrate achievement of CMOs and RGs.   

These data, findings, assessments, and recommendations were reported in the RFI Report for Solid Waste 
Management Unit 54 (Final), September 2008, and approved by the U.S. Environmental Protection Agency 
(USEPA) Region III and the Virginia Department of Environmental Quality (VDEQ) in October 2008. 

 
Future Activities 

• Completion of an Interim Measures Workplan; 

• Approval of the Interim Measures Workplan by the USEPA and VDEQ; 

• The facility will implement the recommended corrective measures as outlined in the approved 
Interim Measures Workplan; 

• Upon achievement of the corrective measures objectives the site will achieve clean-closure. 

For more information, please contact Mr. Jim McKenna, RFAAP Restoration Manager, by phone 540-731-
5782 or by Email: Jim_McKenna@ATK.com 







Radford Army Ammunition Plant 
 

 
FACT SHEET 

SWMU 57 
 (June 2009) 

 
Introduction 
This fact sheet describes the recommended action for contaminated soil at Solid Waste Management Unit 
(SWMU) 57 – the Pond by Buildings 4931 and 4928 at Radford Army Ammunition Plant (RFAAP).  This 
alternative was recommended in accordance with the Resource Conservation and Recovery Act of 1976 
(RCRA), the Hazardous and Solid Waste Amendments of 1984 (HSWA), the RFAAP RCRA permit 
requirements (USEPA, 2000) (EPA ID No. VA1210020730), and the Final RCRA Corrective Action Plan 
(USEPA, 1994), as applicable. 
 
Background 
SWMU 57 is a 0.06-acre area (2,600 ft2) consisting of an inactive, fabricated, asphalt-lined pond and 
associated piping.  SWMU 57 is an inactive fabricated unit historically used as an acid-settling pond.   
 
The RFAAP RCRA Corrective Action Permit identified SWMU 57 as an area of concern that had the 
potential to pose a threat or potential threat to human health and the environment.  SWMU 57 was a part of 
the Site Screening Process (SSP) investigation completed in 2007 which resulted in the recommendation of a  
focused RFI for the site.   
 
RCRA Facility Investigation (RFI)/Corrective Measures Study (CMS) 
The RCRA facility investigation (RFI) field efforts were conducted at the site in 2008.  The primary site-
related chemicals of concern identified in soil at the site were metals (antimony, aluminum, cadmium, 
chromium, iron, and manganese).  Chloroform was detected in site groundwater at levels above its USEPA 
tap-water risk-based screening level (T-RBC) but below the maximum contaminant level (MCL) for 
trihalomethanes. 
 
The RFI risk assessment and fate and transport assessments identified a requirement to evaluate corrective 
measures for SWMU 57.  The corrective measures objective (CMO) established for SWMU 57 was to 
mitigate the potential risks/hazards that have been identified for evaluated future hypothetical industrial 
receptors for exposure to soil (construction workers) at the site.  Remedial goals were established for 
industrial soil, residential soil, and groundwater with consideration of risk, background levels in soil, and 
applicable and or relevant and appropriate requirements (ARARs), such as established drinking water MCLs.  
Maximum detected concentrations in groundwater were below remedial goals established for groundwater, 
and therefore, development of corrective measures specifically to address constituent concentrations in 
groundwater was not required.  
 
Corrective Measure Alternative Recommendation 
Three corrective measures alternatives were developed in addition to a baseline no further action alternative 
including:  

• Alternative One: No Further Action; 

• Alternative Two: Institutional Controls, Engineering Controls, and Long-Term Monitoring; 

• Alternative Three: Soil Excavation and Offsite Disposal for Industrial Land Use, Institutional 
Controls, and Long-Term Monitoring; and 

• Alternative Four: Excavation of Soil and Offsite Disposal for Clean Closure and Unrestricted Land 
Use. 



The four alternatives were evaluated with respect to criteria specified in Attachment D of the RFAAP RCRA 
Permit (EPA 2000) and criteria for evaluating corrective measures alternatives in Section IV Part E of the 
RCRA Corrective Plan guidance document (EPA 1994a).  Alternatives Three and Four were found to meet 
the established CMO, with Alternative Three allowing for future industrial use of the site without controls 
and Alternative Four exceeding the CMO by allowing for clean closure with unrestricted land use.  
Alternative Four was selected as the final alternative for SWMU 57 because: 1) it meets the established 
CMO, 2) it has the highest overall comparative ranking with approximately the same present value cost as 
the next highest ranked alternative (Alternative Three), which provides for future industrial land use without 
controls, and 3) it provides for clean closure and unrestricted land use without long-term monitoring (LTM) 
requirements.   

Corrective Measure Alternative Four will consist of the following: 
• Preparation of remedial implementation plans; 

• Preparation of the site for excavation activities including removal of the perimeter fence surrounding 
the pond, dewatering the pond as necessary, and stabilizing material in the pond before excavation; 

• Excavation of the pond area and associated surrounding soil with COC concentrations above 
residential RGs;  

• Site restoration including backfilling, final grading, and restoration of vegetative cover;  

• Abandonment of existing monitoring wells; and 

• Preparation of closure documentation and reports. 

Implementation of Alternative Four is expected to be completed in less than six months after site 
mobilization.  This time frame is considered an estimate and the actual time to complete the corrective 
measures will be subject to site-specific conditions.   
 
The data, findings, assessments, and recommendations are contained in the SWMU 57 RFI/CMS Report 
(Draft), September 2008, and is currently being reviewed by the USEPA and VDEQ.   
 
For more information, please contact Mr. Jim McKenna, RFAAP Restoration Manager, by phone 540-639-
8641 or by Email: Jim_McKenna@ATK.com 
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Radford Army Ammunition Plant 
 

 
FACT SHEET 

SSP Report for SWMUs 13, 37, 38, 46, 57, 68, 69, and AOCs A, F, Q 
(June 2009) 

 
Introduction 
The United States Environmental Protection Agency (USEPA) issued a RCRA Corrective Action Permit to 
the U.S. Department of the Army (Army) and Alliant Ammunition and Powder Company (Alliant) on 
October 31, 2000.  Within the RCRA Corrective Action permit (Part II, Section D.4), there is a provision 
allowing for Solid Waste Management Units (SWMUs) or Areas of Concern (AOCs) which are determined 
to represent negligible or minimal impact to be investigated in accordance with this EPA approved Site 
Screening Process (SSP).  This SSP was completed to assess whether there had been releases of hazardous 
substances, pollutants, contaminants, hazardous wastes, or hazardous constituents to the environment from 
11 sites at RFAAP, and determine whether the sites should proceed further through the RCRA facility 
investigation (RFI) process, be the subject of an interim removal action or be considered for no further 
action.  For the SSP, the following five distinct tasks were undertaken: 

• Performance of a Desktop Audit and site visit to determine the scope of the SSP site-specific 
Work Plan(s);  

• Development of an SSP site-specific Work Plan outlining a Sampling and Analysis Plan as 
well as a risk screening plan (human health and ecological, as appropriate) for EPA approval;  

• Performance of SSP field work in accordance with the approved SSP Work Plan;  
• Evaluation of SSP data and completion of pre-remedial risk screening; and  
• Determination of the need for further investigation of the SSA, an interim removal action at 

the SSA or preparation of a No Further Action Decision Document, per the RCRA Corrective 
Action permit, based on results of the SSP and risk screening.   

Conclusions and Recommendations 
Based on the results of the SSP evaluations the following recommendations were made: 

• SWMU 13 –focused RFI; 
• SWMU 37 – focused RFI; 
• SWMU 38 – focused RFI; 
• SWMU 46 – No Further Action; 
• SWMU 57 – focused RFI 
• SWMU 68 – No Further Action; 
• SWMU 69 – No Further Action; 
• AOC A – focused RFI; 
• AOC F – No Further Action; and 
• AOC Q – focused RFI. 

These data, findings, assessments, and recommendations were reported in the Site Screening Process Report 
for Solid Waste Management Units 13, 37, 38, 46, 57, 68, 69, and Areas of Concern A, F, Q (Final), May 
2007, and approved by the USEPA Region III and the Virginia Department of Environmental Quality 
(VDEQ) in May 2007.  Decisions Documents regarding no further action for SWMUs 46, 68, 69, and AOC 
Q were approved by the USEPA and VDEQ in October 2007. The recommended RFI investigations for 
SWMUs 13, 37, 38, 57, and AOCs A and Q are currently in progress. 

For more information, please contact Mr. Jim McKenna, RFAAP Restoration Manager, by phone 540-731-
5782 or by Email: Jim_McKenna@ATK.com 
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Radford Army Ammunition Plant 
 

 
FACT SHEET 

SSP for SSAs 18, 72, 30, 79, 60, and 77 
 (June 2009) 

 
The United States Environmental Protection Agency (USEPA) issued a RCRA Corrective Action Permit to 
the U.S. Department of the Army (Army) and Alliant Ammunition and Powder Company (Alliant) on 
October 31, 2000.  Within the RCRA Corrective Action permit is a listing of 31 identified Site Screening 
Areas (SSAs) which may be investigated in accordance with the EPA approved Site Screening Process 
(SSP).  This SSP will determine whether there have been releases of hazardous substances, pollutants, 
contaminants, hazardous wastes, or hazardous constituents to the environment from an SSA, and determine 
whether an SSA should proceed further through the RFI process, be the subject of an interim removal action 
or be considered for no further action.  For the SSP, the following five distinct tasks will be undertaken: 
  

• Performance of a Desktop Audit and site visit to determine the scope of the SSP site-specific Work 
Plan(s);  

• Development of an SSP site-specific Work Plan outlining a Sampling and Analysis Plan as well as a 
risk screening plan (human health and ecological, as appropriate) for EPA approval;  

• Performance of SSP field work in accordance with the approved SSP Work Plan;  
• Evaluation of SSP data and completion of pre-remedial risk screening; and  
• Determination of the need for further investigation of the SSA, an interim removal action at the SSA 

or preparation of a No Further Action Decision Document, per the RCRA Corrective Action permit, 
based on results of the SSP and risk screening.   

 
The sites for this SSP include: 
 

• SSA 18 – Sulfuric Acid Recovery Plant 
• SSA 72 – Oleum Plant Acidic Wastewater Sump 
• SSA 30 – Asbestos Disposal Trench No. 1 
• SSA 79 – Asbestos Disposal Trench No. 2 
• SSA 60 – Rubble Pile East of Administration Building 
• SSA 77 – Garbage Incinerator 

 
A workplan for this SSP was submitted in December 2008 to the USEPA and Virginia Department of 
Environmental Quality for review.   
 
For more information, please contact Mr. Jim McKenna, RFAAP Restoration Manager, by phone 540-731-
5782 or by Email: Jim_McKenna@ATK.com 
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